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Project Description Timeline Partners Chair Funding Sources Budget Notes

Highway Sign Project Replace green signs which read "Downtown 
New London" to brown signs which read "New 
London Historic Waterfront District"

2010 Nicole Benoit none required

District Gateways No. 1 & 2 Finalize construction drawings and finish first 
two Gateways with the installstion of  6 
crosswalks, directional signage and removal of 
obsolete signs.

September, 
October, 2009

City of New London Kate Wick/Penny Palmer fund, city of 
New London, 
Sponsorships

$156,000 

Lightpole banners Beautify the district with colorful and artistic 
banners to reinforce the new brand and 
community pride

Winter, Spring Nicole Benoit, 
Melinda Mocek

banner sales 60 banners @ $90 
each and 60 slices 
at $40 each = 
$7,800

Plaque Maintenance Create a Coast Guard Community Service 
event to clean & polish the Heritage Trail 
plaques & provide lunch

USCGA, 2 Wives for lunch 
??

$200 

Ice Skating Rink Research feasability and cost to install seasonal 
artifical rink and all related amenities on 
Parade Plaza. 

Carl Peruzotti


